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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B102

SulTRAC / EPA Program - .WA 138-RICO-B5BF

- Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: January 2015
. Elm Street .
W.A. Name: Groundwater Firm: | SulTRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, 08, 09, 10, 11, 12,
13,15
. . : D Technically
. EPA Project Officer: Pankaj Parikh Complete: 89.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 28, 2016

SUMMARY

This report covers the 4-week period of December 29, 2014 through January 25, 2015.

‘Summarize Costs and LOE.

Please see the attached financial report. The January 2015 financial status report shows
expenses incurred during this 4-week reporting period and includes @il§level-of-effort (LOE)
hours and $0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs,
$0.00 in subpool costs and (P in computer costs. The total work assignment cost and fee
for January 2015 is $1,119.82.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities, These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

SuITRA(% continued procurement of subcontractors for the re-sampling event and evaluated cost
proposals.

Task 2 - Community Involvement

No a-ﬂ:nvxtles were performed and no costs were incurred under this task during the reporting
perio

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 -~ Analvtical Support & Data Validation

SulTRAC's field sample coordinator began preparation for submitting field samples for the
upcoming sampling event.

Task 6 - Data Evaluation
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No _acdtivities were performed and no costs were incurred under this task during the reporting
period. _

Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task,

Task 8 - Treatability Study/Pilot Testing
No ac(j’civities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report .
No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening
No a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation _
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study
No _acé’lcivities were performed and no costs were incurred under this task during the reporting
period. _

Task 13 - Post RI/FS Support
No _acécivities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout
No gcétivities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description -
Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

SulTRAC will complete procurement activities for subcontractors for the re-sampling event
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anticipated to begin in the spring of 2015.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition
No activities are anticipated to be conducted during the next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. _

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 ~ Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment
No activities are anticipated during the next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. ' '

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION
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No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B103

Contract Number: EP-S5-06-02

Work Assighment: 138-RICO-BSBF Contract Period: Option
Report Period: February 2015
. Elm Street -
W.A. Name!: Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, 08, 09, 10, 11, 12,
13, 15
EPA Project Officer: Pankaj Parikh Egg‘;l'::;!y 89.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 28, 2016

SUMMARY

This report covers the 4-week period of January 26, 2015 through February 22, 2015.

Summarize Costs and LOE.

Please see the attached financial report. The February 2015 financial stgfus report shows
expenses incurred during this 4-week reporting period and includes level-of-effort (LOE)
hours and $0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs,
$0.00 in subpool costs and in computer costs. The total work assignment cost and fee
for February 2015 is $1,952.49,

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SulTRAC continued project management activities. These activities
inciuded email and phone calls to the EPA WAM and schedule and financial tracking.

SulTRAC completed procurement of subcontractors for the re-sampling event and awarded
purchase orders based upon projected schedule.

Task 2 - Community Involvement

No _a%civities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis _
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
* No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task during the reporting
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period.

Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing
No ac&civities were performed and no costs were incurred under this task during the reporting
period. .

Task 9 - RI Report |
No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening

No _acdtivities were performed and no costs were incurred under this task during the reporting
period. _

Task 11 - Remedial Alternatives Evaluation

No _acc]civities were performed and no costs were incurred under this task during the reporting
period. _—

Task 12 - Feasibility Study _
No activities were performed and no costs were incurred under this task during the reporting
period. -

Task 13 - Post RI/FS Support A

No _a((:jtivities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeocut

No _acc}'ivities were performed and no costs were incurred under this task during the reporting
period. .

2. TASK SCHEDULES

Page 2 of 4

Start Date Complgtlon Date Percent | Schedule

Complete | Variance

Description
Planned | Actual | Planned | Actual.

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period. .

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting. . .

SulTRAC will schedule subcontractors and set-up delivery dates when schedule and funding is
confirmed.
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Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

SulTRAC will begin ordering equipment and scheduling subcontractors for the re-sampling
event which is anticipated to begin in April 2015. ,

Task 4 - Sample Analysis
During the next reporting period SUlTRAC will submit the CLP request for the re-sampling event,

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. '

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment
No activities are anticipated during the next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. . .

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. o .

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.
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6. UTILIZATION OF SUBPOOL CONTRACTORS

'No subcontracting activities were invoiced under this project during this reporting pericd.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B104 |

Contract Number: EP-55-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
- Report Period: March 2015
. Elm Street PR
W.A. Name: Groundwater Firm: SulTRAC
: 01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: (l)g, gg, 09, 1G, 11, 12,
[
< . . . Technically
EPA Project Officer: Pankaj Parikh _ Complete: 62.0%
Centractor Project : Period of
Manager: Brian Malone Performance: June 28, 2016

SUMMARY

This report covers the 5-week period of February 23, 2015 through March 29, 2015.
Summarize Costs and LOE.

Please see the attached financial report. The March 2015 financial status report shows expenses
incurred during this 5-week reporting period and includes Sl ievel-of-effort (LOE) hours and
$0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in
subpool costs and ¢lll#in computer costs. The total work assignment cost and fee for March
2015 is $1,329.94.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition

No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 -~ Analytical Support & Data Validation
No activities were performed and ne costs were incurred under this task.

Task 6 - Data Evaluation

No _acdtivities were performed and no costs were incurred under this task during the reporting
period. -
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Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing
No _ac(‘jtivities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report
No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening
No ac‘:jtivities were performed and no costs were incurred under this task during the reporting
period. ' :

Task 11 - Remedial Alternatives Evaluation
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study
No _a%tivities were performed and no costs were incurred under this task during the reporting
period,

Task 13 - Post RI/FS Support
No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout
No a%tiv'rties were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description
: Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

‘SUlTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calis to the U.S. Environmental Protection Agency {EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

SuUITRAC will schedule subcontractors and set-up delivery dates when schedule and funding is
confirmed.

Task 2 - Community Invoivement
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No activities are anticipated to be conduéted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation /Data Acquisition

SulTRAC will begin ordering equipment and scheduling subcontractors for the re-sampling
event which is anticipated to begin in April 2015.

Task 4 - Sample Analysis
During the next reporting period SUlTRAC will submit the CLP request for the re-sampling event.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment
No activities are anticipated during the next reporting period.

Task 8 ~ Treatability Study/Pilot Testing
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report _
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. :

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS
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No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B105

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: April 2015
\ Elm Street irm:
W.A. Name! Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, Og, 09, 10, 11, 12,
i3, 1 '
: . ; ; Technically
EPA Project Officer: Pankaj Parikh Complete: 62.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of March 30, 2015 through April 26, 2015,

Summarize Costs and LOE.

Please see the attached financial report. The April 2015 financial status report shows expenses

incurred during this 4-week reporting perigd and includes Silllievel-of-effort (LOE) hours and
@ in other direct costs (ODC in travel costs, (ESSEEPin equipment costs,
@I in subpool costs and ] in computer costs. The total work assignment cost and
fee for April 2015 is $27,218.71.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUlTRAC continued project management activities. These activities
included emall and phone calls to the EPA WAM and scheduie and financial tracking.

SulTRAC scheduled subcontractors, vendors, and equipment providers for the field investigation
beginning April 13, 2015.

Task 2 - Community Involvement

No a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition

SulTRAC initiated the Phase II re-sampling event on April 13, 2015. During the reporting period
SulTRAC conducted advancement of soil borings with soil sampling, grab groundwater sampling,
vertical aquifer sampling, surface water sampling, and soi} gas sampling. Intrusive activities
were completed on May 1, 2015. _

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No activities were performed and no costs were incurred under this task.
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Task 6 - Data Evaluation

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report
No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No _ac(;:ivities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No _acativities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description

Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting pericd. ' :

4, ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SuUlTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assigrrt1_men’c manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.
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Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

SulTRAC will complete processing samples, submit remaining samples to CLP and CRL
laboratories and compile field investigation data sheets. SulTRAC will process vendor invoices
and schedule disposal of solid waste from the roll-off container onsite once the analytical is
received. Trailing cost for this task including LOE costs, travel expenses, and vendor invoices
are anticipated during the next reporting period.

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting pericd. . S

Task 5 - Analytical Support & Data Validétion

Task 6 - Data Ev-aluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment
No activities are anticipated during the next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities: are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis
|
|
Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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5. TRAVEL - PURPOSE/DESTINATION

A total of gWWNR in travel costs are being invoiced during this reporting period for hotel, per

die(n,dand rental vehicle charges. Trailing travel costs are expected during the next reporting
pericd. _

6. UTILIZATION OF SUBPOOL CONTRACTORS

A total of vl in subpool costs were incurred during this reporting period for the
geophysical survey. . o
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B106

Contract Number: EP-S55-06-02

Work Assignment: 138-RICC-B5BF Contract Period: Option
- Report Period: May 2015
. Elm Street — :
W.A. Name: Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 05,
EPA W.A. Manager: Howard Caine Task: 07, 08, 09, 10, 11, 12,
13, 15
- . . . Technically
EPA Project Officer: Pankaj Parikh Complete: 80.0%
Contractor Project . Period of ’
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of April 27, 2015 through May 24, 2015.
Summarize Costs and LOE.

Please see the attached financial report. The May 2015 financial status report shows expenses

incurred during this 4-week reporting period and includes level-of-effort (LOE) hours and

in other direct costs {ODC), in travel costs, (D in equipment
costs, — in subpool costs and in computer costs. The total work assignment cost
and fee for May 2015 is $68.454.33.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SulTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking. SulTRAC
managed field investigation efforts, coordinated with subcontractors and vendors, reviewed and
approved invoices, and procured waste disposal services.

Task 2 - Community Involvement

No a<(:jt1wtnes were performed and no costs were incurred under this task during the reporting
perio

Task 3 - Field Investigation/Data Acquisition

SUlTRAC completed field activities for the remedial investigation. SulTRAC demobilized from the
site on May 2, 2015.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation

SulTRAC coordinated with EPA CLP laboratories for sample management, data management and
logistics.

Task 6 - Data Evaluation
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No _a%tivities were performed and no costs were incurred under this task during the reporting
period. '

Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing
No a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report
No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening
No a%tivities were performed and no costs were incurred under this task during the reporting
period. :

Task 11 - Remedial Alternatives Evaluation :
No ac;civities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study
No ?c(;:ivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout :

No _acdtivities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description : :
Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

SulTRAC will coordinate with the sample coordinator and data validator as analytical results are
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received. -SUlTRAC will schedule waste disposal and coordinate with landfill and EPA to generate
a waste profile and manifest for the investigative derived waste disposal.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

SulTRAC will coordinate disposal of investigative derived waste, oversee pick-up of waste
containers and sign manifests for the waste disposal event.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

guITRAC will coordinate with the CLP sample coordinator, review data and complete validation of
ata.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment
No activities are anticipated during the next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. g .

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 ~ Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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5. TRAVEL - PURPOSE/DESTINATION

A total of WEESESEEEIn travel costs are being invoiced during this reporting period for trailing
hotel, per diem, and rental vehicle charges. A detailed breakdown of travei costs can be found
in Report 1A of the RAC Reports of Work.

6. UTILIZATION OF SUBPOOL CONTRACTORS

A total of (NP in subpoo! costs were incurred during this reporting period for the remedial
investigation. A detailed breakdown of subpool costs can be found in Report 5T of the RAC
Reports of Work. '
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B107

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: June 2015
. Elm Street —

W.A. Name: Groundwater Firm; SulTRAC

_ 01, 02, 063, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, glg, 09, 10, 11, 12,

13,
- . . . Technically

EPA Project Officer: Pankaj Parikh Complete: 80.0%
Contractor Project ; Period of -
Manager: | Brian Malone Performance: June 28, 2016

SUMMARY

This report covers the 5-week period of May 25, 2015 thrdugh June 28, 2015.

Summarize Costs and LOE.

Please see the attached financial report. The June 2015 financial status report shows expenses
incurred during this 5week reporting period and includes @l level-of-effort (LOE) hours and $
in other direct costs (ODC 00 in travel costs, (P in equipment costs,
in subpool costs and in computer costs. The total work assignment cost and
ee for June 2015 is $73.016.16.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking. SulTRAC
managed field investigation efforts, coordinated with subcontractors and vendors, reviewed and
approved invoices, and procured waste disposal services.

Task 2 - Community Involvement

No gﬂ:ivities were performed and no costs were incurred under this task during the reporting |
period.

Task 3 - Field Investigation/Data Acquisition

SulTRAC completed field activities for the remedial investigation. SulTRAC demobilized from the
site on May 2, 2015. Labor hours and costs associated with this task are trailing costs from

intercompany billing. SulTRAC coordinated with waste disposal company to complete the profile
and manifest for waste disposal. ' '

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation

ISuI'I'RAC cocrdinated with EPA CLP laboratories for sample management, data management and
ogistics.
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Task 6 - Data Evaluation

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing _
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report
No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No activities were performed and no costs were incurred under this task during the reporting
period. )

Task 12 - Feasibility Study
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No ac(;civities were performed and no costs were incurred under this task during the reporting
period. _

Task 15 - Work Assignment Closeout

No _aczcivities were performed and no costs were incurred under this task during the reporting
period,

2. TASK SCHEDULES

D .
Start Date Completion Date Percent | Schedule

Complete | Variance

Description

Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND. CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assigrrtliment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.
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SulTRAC will coordinate with the sample coordinator and data validator as analytical results are
received. SulTRAC will schedule waste disposal and coordinate with landfill and EPA to generate
a waste profile and manifest for the investigative derived waste disposal.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

SulTRAC will coordinate disposal of investigative derived waste, oversee pick-up of waste
containers and sign manifests for the waste disposal event.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

guITRAC will coordinate with the CLP sample coordinator, review data and complete validation of
ata

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment :
No activities are anticipated during the next reporting period.

Task 8 - Treatability Study/Pilot Testing
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

A total of "in subpool costs were incurred during this reporting period for the remedial
investigation. A detailed breakdown of subpool costs can be found in Report 5T of the RAC
Reports qf Work. .

TTTTEIRTER YT W T T e _J
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RAC 2-5 MONTHLY PROGRESS REPORT
| VOUCHER NO. B108

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: July 2015
. Elm Street S
- W.A. Name: . Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,
EPA W.A, Manager: Howard Caine Task: %, gg, 09, 10, 11, 12,
. f

EPA Project Officer: Pankaj Parikh ngi"‘l',‘l'e‘:f;'y 87.0%

Contractor Project : Period of

Manager: 1 Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of June 29, 2015 through July 26, 2015.

Summatize Costs and LOE.

incurred during this 4 week reporting period and includes level-of-effort (LOE) hours and
$ 0.00 in other direct costs (ODC), $0.00 in travel costs, in equipment costs, $0.00 in
subpool costs and @l in computer costs. The total work assignment cost and fee for July
2015 is $1,715.25.

Please see the attached financial report. The July 2015 ﬁnaniiii' status report shows expenses

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

.During this reporting period, SuUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking. SulTRAC
scheduled waste disposal services.

Task 2 ~- Community Involvement

No _acdtivities were performed and no costs were incurred under this task during the reporting
period. :

Task 3 - Field Investigation/Data Acquisition

SulTRAC conducied correspondence with the waste disposal transporter to create a waste
profile, coordinated manifest approval by EPA and provided approved manifests for disposal of

_investigative derived waste from the remedial investigation.

Task 4 - Sample Analysis : :
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation

SulTRAC coordinated with EPA CLP laboratories for analytical results receipt and distribution as
well as resolving any sample managemernt issues.

Task 6 - Data Evaluation
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SulTRAC will conduct data evaluation of analytical data as it was received by the EPA CLP
laboratories. A cursory review was performed on the data deliverables.

Task 7 - Risk Assessment

SulTRAC discussed risk assessment schedule bases upon finai delivery of EPA CLP data
deliverables and data management completion,

Task 8 - Treatability Study/Pilot Testing
No a%tlwtles were performed and no costs were incurred under this task during the reporting
perio _

Task 9 - RI Report _
No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screenihg
No _acc;civities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation
No a%clwtles were performed and no costs were incurred under this task during the reportlng
perio

Task 12 - Feasibility Study

No acg‘.ivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post R1/FS Support

No acz;clvstles were performed and no costs were incurred under this task during the reporting
perio

Task 15 - Work Assignment Closeout

No acdtlwtles were performed and no costs were incurred under this task during the reportlng
perio

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description
Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Suppoit

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
aSSIgrrgment manager {WAM), as well as schedule tracking, financial tracking, and monthly
reporting
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SulTRAC will coordinate with the sample coordinator and data validator as analytical results are
received. SulTRAC will coordinate waste disposal activities for the bulk containerized waste and
coordinate waste consolidation and disposal of drummed investigative derived waste.

Task 2 ~ Community Invdlvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

SulTRAC will oversee pick-up of waste containers and sign manifests for the waste disposal
event.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analvtical Support & Data Validation

gulTRAC will coordinate with the CLP sample coordinator, review data and complete validation of
ata

Task 6 - Data Evaluation

SulTRAC will initiate data evaluation when the final data deliverable is provided by the EPA CLP
laboratory.

Task 7 - Risk Assessment
No activities are anticipated during the next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reportlng period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period. .
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B109

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
. Report Period: August 2015
. Elm Street .
W.A. Name: Groundwater Firm: SUulTRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine - Task: 07, Og, 09, 10, 11, 12,
13,1
. . R Technically
EPA Project Officer: Pankaj Parikh Complete: 88.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of July 27, 2015 through August 23, 2015.

Summarize Costs and LOE.

Please see the attached financial report. The August 2015 ﬁnigcial status report shows expenses
incurred during this 4 week reportin jod and includes -of-effort (LOE) hours and
$0.00 in other dire ts (ODC), w in travel costs, in equipment costs, $0.00 in
subpool costs and in computer costs. The total work assignment cost and fee for August
2015 is $6,142,04.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SulTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking. SulTRAC
scheduled waste disposal services.

Task 2 - Community Involvement

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition

SulTRAC conducted correspondence with the waste disposal transporter to create a waste

profile, coordinated manifest approval by EPA and provided approved manifests for disposal of
investigative derived waste from the remedial investigation.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 -~ Data Evaluation

SulTRAC will conduct data evaluation of analytical data as it was received by the EPA CLP
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laboratories. A cursory review was performed on the data deliverables.

Task 7 - Risk Assessment ' :

SUlTRAC prepared responses to the EPA comments on the Draft Risk Assessment Methodology.
The responses will be incorporated into the Draft Risk Assessment.

Task 8 - Treatability Study/Pilot Testing
No activities were performed and no costs were incurred under this task during the reporting
period. )

Task 9 - RI Report
No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening
No activities were performed and no costs were incurred under this task during the reporting
period. .

" Task 11 - Remedial Alternatives Evaluation

No acc]civitie's were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study
No _acc;civities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post R1/FS Support
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

= - .
Start Date Completion Date Percent | Schedule

Complete | Variance

Description
Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SuUlTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting. '

SulTRAC will coordinate with the sample coordinator and data validator as analytical results are
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received. SulTRAC will coordinate waste consolidation and disposal of drummed investigative
derived waste.

Task 2 - Communijty Involvement :

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period,

Task 3 - Field Investigation/Data Acquisition

SUulTRAC will consolidate drummed waste into a roll-off container and oversee pick-up providing
a waste manifest to the disposal contractor.

Task 4 - Sample Analysis

. No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation
SulTRAC will conduct data verification of the validated data received from the CLP labaoratory
and validated by Techlaw.

Task 6 - Data Evaluation

SUlTRAC will initiate data evaluation when the final data deliverable is provided by the EPA CLP
laboratory,

Task 7 - Risk Assessment

A quality control review of the responses to the EPA comments on the Draft Risk Assessment
Methodology will be conducted and submitted to the EPA.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. :

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period,

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Paost R1/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. : :

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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5. TRAVEL - PURPOSE/DESTINATION

Trailing travel cost of are included in this invoice from travel to the site for oversight of
the roll-off container pick-up.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period. -
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B110

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: September 2015
. Eim Street S

W.A. Name: Groundwater Firm: SulTRAC

' 01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: %‘, (ng, 09, 10, 11, 12,

14
- . . . Technically

EPA Project Officer: Pankaj Parikh Complete: 89.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 5-week period of August 24, 2015 through September 27, 2015.

Summarize Casts and LOE.

Please see the attached financial report. The September 2015 financial status report shows

expenses incurred during this 5-week reporting peri nd includes jevel-of-effort (LOE)
hours and &in other direct WC), in travel costs, $0.00 in equipment
costs, $0.00 in subpool costs and in computer costs. The total work assignment cost
and fee for September 2015 is $13,245.11.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SulTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking. SulTRAC
conducted a conference call with the project geologist and risk assessor to discuss data
management, completion of the RI Report and the Risk Assessment.

Task 2 - Community Involvement

No activities were performed and no costs were incurred under this task during the reporting
period. °

Task 3 - Field Investigation/Data Acquisition

SuUlTRAC conducted a waste disposal event which included placing remaining IDW drums into a
roll-off container and providing the manifest to the transportation company for disposal.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
The SulTRAC project chemist validated project samples.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task,
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Task 7 - Risk Assessment

SUlTRAC prepared responses to the EPA comments on the Draft Risk Assessment Methodology.

The responses were prepared and submitted to EPA. SulTRAC updated the RAGS D Table 4s, as

well as the supporting text for the tables. SulTRAC risk assessor and project geologist :

Rarticipated in a conference cali to discuss data management and preparation of the RI and Risk
ssessment.

Task 8 - Treatability Study/Pilot Testing

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report _
No activities were performed and no costs were incurred under this task.

Task 10 - Rémedial Alternatives Screening

No a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No _acativities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No pc(:ii:ivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No activities were performed and no costs were incurred under this task during the reporting
period. .

Task 15 - Work Assignment Closeout

- No activities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date | ., . ¢ | schedule

Complete | Variance

Description .
Planned | Actual } Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period. .

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.
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SulTRAC will coordinate with the data management team to address any questions and provide
clarification during database updating and completion.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analvtical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluatlon

SulTRAC will prepare a letter summary report of Phase 1IA activities and prowde EPA the data
verification report of the analysis.

Task 7 - Risk Assessment

SulTRAC risk assessor will prepare the Risk Assessment when the project database is updated
and undergoes QA/QC.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs mcurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task durmg the
next reporting period.
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5. TRAVEL - PURPOSE/DESTINATION

Trailing travel cost of (il are included in this invoice from travel to the site, lodging, and
per diem for the drum disposal event and roll-off pick-up.

A detailed breakdown of travel costs can be- found in Report 1A of the RAC Reports of Work.
6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period. : _
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B111

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-BSBF Contract Period: Option
Report Period: October 2015
. Elm Street -
W.A. Name: Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: (11:75, gg, 09, 10, 11, 12,
" EPA Project Officer: Pankaj Parikh | ng;‘;,‘:tag'y 91.0%
Contractor Project ; Period of '
Manager: Brian Malone Performance: June 28, 2016

SUMMARY

This report covers the 4-week period of September 28, 2015 through October 25, 2015.
Summarize Costs and LOE.

Please see the attached financial report. The October 2015 financial status report shows
expenses incurred during this 4-week reporting period and includes Sl level-of-effort (LOE)

hours and G in other direct costs {ODC), (il in travel costs, (I in equipment
costs, $0.00 in subpool costs and J in computer costs. The total work assignment cost

and fee for October 2015 is $13,033.03.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SulTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement:

No activities were performed and no costs were incurred under this task during the reporting
period. i

Task 3 - Field Investigation/Data Acquisition

Intercompany trailing costs for September are being invoiced including: conducting a waste
disposal event which included placing remaining IDW drums into a roli-off container and
providing the manifest to the transportation company for disposal.

Task 4 - Sample Analysis _
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
SUITRAC reviewed data validation reports from the project chemist.

Task 6 - Data Evaluation

SulTRAC reviewed Phase IIB data to prepare a brief summary report with the supporting data
verification report.
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Task 7 - Risk Assessment

SulTRAC continued to populate and QC the prOJect database and gather preliminary information
for the risk assessment.

Task 8 - Treatability Study/Pilot Testing
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report
SulTRAC continued preparation of the RI report.

Task 10 - Remedial Alternatives Screening :
No accil:lwtnes were performed and no costs were incurred under this task during the reporting
perio

Task 11 - Remedial Alternatives Evaluation
No accicwlttes were performed and no costs were incurred under thlS task during the reporting
perio

Task 12 - Feasibility Study

No _acdtivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

- No acc'lcwltles were performed and no costs were mcurred under this task during the reporting
perio )

Task 15 - Work Assignment Closeout

No acdtwttles were performed and no costs were incurred under this task during the reporting
perio

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description
Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting. .

SulTRAC will coordinate with the data management team to address any questions and provide
clarification during database updating and completion.

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1477&cycletext=2... 9/27/2016




SulTRAC / EPA Program - WA 138-RICO-B5BF Page 3 of 4

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analﬂlcal Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

SUulTRAC will prepare a letter summary report of Phase 1IB activities and provide EPA the data
verification report of the analysis.

Task 7 - Risk Assessment

SulTRAC risk assessor will prepare the Risk Assessment when the project database is updated
and undergoes QA/QC.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 ~ RI Report
SUlTRAC will continue to prepare the RI report.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

- Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reportlng period.

5. TRAVEL - PURPOSE/DESTINATION

Trailing travel cost of Sllllll:re inciuded in this invoice from travel to the site, lodging, and
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per diem for the drum disposal event and roll-off pick-up.

A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period. :
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B112

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
' : Report Period: November 2015
. Elm Street e
W.A. Name: Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: (135, Og, 09, 10, 11, 12,
) .1
. . A Technically '
EPA Project Officer: Pankaj Parikh Complete: B81.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of October 26, 2015 through November 22, 2015.

Summarize Costs and LOE.

Please see the attached financial report. The November 2015 financiglstatus report shows
expenses incurred during this 4-week reporting period and includes level-of-effort (LOE)
hours and $0.00 in other direct Cﬁits {ODC), $0.00 in travel costs, $0.00 in equipment costs, -

$0.00 in subpool costs and in computer costs. The total work assignment cost and fee
for November 2015 is $8,678.52. '

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No _atg.ivities were performed and no costs were incurred under this task during the reporting
period. :

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
SUITRAC reviewed analytical reports and Scribe exports for accuracy.

Task 5 - Analytical Support & Data Validation
No costs were incurred during this period for data review.

Task 6 - Data Evaluation

SulTRAC reviewed Phase IIB data to prepare a brief summary report with the supporting data
verification report.
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Task 7‘ - Risk Assessment

SulTRAC continued to populate and QC the project database and gather preliminary information
for the risk assessment.

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task durlng the reporting
period.

Task 9 - RI Report
SulTRAC continued preparation of the RI report.

Task 10 - Remedial Alternatives Screening :
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No pc(:jtivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closecut

No acéawtles were performed and no costs were incurred under this task durmg the reporting
perio

> TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description

Planned | Actual | Planned | Actual |

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedute tracking, financial tracking, and monthly
reporting.

SUITRAC will coordinate with the data management team to address any questions and provide
clarification during database updating and completion.
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Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. '

Task 6 - Data Evaluation

SulTRAC will prepare a letter summary report of Phase IIB activities and provide EPA the data
verification report of the analysis. .

Task 7 - Risk Assessment

SulTRAC risk assessor will prepare the Risk Assessment when the project database is updated
and undergoes QA/QC.

Task 8 - Treatability Study./Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report
SulTRAC will continue to prepare the RI report.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.
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6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period. o
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B113

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: December 2015
. Elm Street f

W.A. Name: Groundwater Firm: SulTRAC

- 01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine - Task: (llg, (i\g, 09, 10, 11, 12,

- " . . Techni '

EPA Project Officer: Pankaj Parikh Cgfn:l::el_!y 82.0%
Contractor Project ... Malone Period of June 28, 2016

Manager: : Performance:

SUMMARY

This report covers the 5-week period of November 23, 2015 through December 27, 2015.
Summarize Costs and LOE.

Please see the attached financial report. The December 2015 financial status report shows
expenses incurred during this 5-week reporting period and includes level-of-effort (LOE)

- hours and @B in other dire ts (ODC), $0.00 in travel costs, $0.00 in equipment costs,

$0.00 in subpool costs and in computer costs. The total work assignment cost and fee
for December 2015 is $10,394.43.

1. PR‘OGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis _
SulTRAC reviewed analytical reports and Scribe exports for accuracy.

Task 5 - Analytical Support & Data Validation
No costs were incurred during this period for data review.

Task 6 - Data Evaluation

SulTRAC reviewed Phase IIB data to prepare a brief summary report with the supporting data
verification report.
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Task 7 - Risk Assessment

SulTRAC continued to populate and QC the project database and gather preliminary information
for the risk assessment. Database queries were prepared to ease reporting of data from the
database for the risk assessment

Task 8 - Treatability Study/Pilot Testing

No ia%tivities were petformed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report
SulTRAC continued preparation of the RI report.

Task 10 - Remedial Alternatives Screening

No atﬂzivities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No acdtivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study
No a%civities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support
No a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No acdtivi_ties were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description
Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
repoiting period. :

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assigrrg_ment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

SUITRAC will coordinate with the data management team to address any guestions and provide
clarification during database updating and completion.
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Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Anal15|

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under thIS task during the
next reporting period.

Task 6 - Data Evaluation

SulTRAC will prepare a letter summary report of Phase 1IB activities and provide EPA the data
verification report of the analysis.

Task 7 - Rlsk Assessment

SulTRAC risk assessor will prepare the Risk Assessment when the project database is updated
and undergoes QA/QC.

Task 8 - Treatablllg Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task durmg the
next reporting period.

Task 9 - RI Report
SulTRAC will continue to prepare the RI report.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.
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6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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